



New Merriam Community Center City Council Update

March 9, 2020






**1st Meeting
of the Month**

**City Council Project Updates
(Available on the Website tomorrow!)**

MONTHLY VIDEO



BUDGET UPDATE




PROJECT LOOK AHEAD

	Mar.	Apr.	May
Sitework and Utilities			
Parking Structure – Finishes			
Outdoor Pool			
Indoor Pool			
Indoor Pool – Elevated Platform Work			
Community Center – Interior Finishes			
Gymnasium Fit Out			
Locker Room Area			
Hardscape/Landscape			

CURRENT FOCUS AREAS

- IT and AV
- FF&E
- Signage
- Moving and Opening Plan

PROJECT SCHEDULE



OPENING PLAN

DATE	TASK
May 15, 2020	Move In and In-Building Training Begins IBFCC Closes to the Public // Meals on Wheels will continue operations
May 16, 2020	Turkey Creek Festival
May 25, 2020	Memorial Day*
May 26, 2020	Pool Balancing Complete MCC Building Tours Begin (run through June 7)
May 31, 2020	IBFCC Flag Lowering Ceremony (PM)
June 1, 2020	MCC Flag Raising Ceremony (AM) MCC Opens to Charter Members for Limited Daily Hours / Soft Opening Events (through June 5) First Day of Merriam Swim Team Practice at MCC
June 5, 2020	Merriam Friends and Family Event (PM)
June 6-7, 2020	Full Hours for Charter Members
June 8, 2020	MCC Open to All // Full Hours
Late June / Early July	Grand Opening Event



*MAY 25 – JUNE 7 POOL PLAN PROPOSAL

- Merriam residents and MCC charter members will have access to the Roeland Park Outdoor Pool
- Merriam will cover the cost of admission
- A final agreement will be brought to Council for consideration at a future meeting

STAY UP TO DATE!



City Council Meetings

Project update on the second Monday of the month



Building Community Website

View updates at www.merriam.org/buildingcommunity